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10/9/2019

Shawn Glass 9/9/19

BID ITEM # 15
Embankment Compaction

Group 2 :

CE 300+00 to 325+70 DETOUR LINE EMBANKMENT IS COMPLETE. WSDOT SURVEY 
COLLECTED BEFORE AND AFTER EMBANKMENT TOPO'S TO GENERATE 
QUANTITIES.

ATTACHED IS THE END AREA VOLUME REPORT SHOWING 2704.92 C.Y. OF "FILL", 
WHICH INCLUDES THE CSBC WITH THE EMBANKMENT COMPACTION. THAT CSBC 
NEEDS TO BE DEDUCTED FROM THIS OVERALL QUANTITY.

2859.3 TONS OF CSBC HAULED TO THE CE LINE
CSBC = 1.85 Tons/ C.Y.

2,859.3 / 1.85 = 1,545.57 C.Y.

2,704.92 - 1,545.57 = 1,159.35 C.Y.

OK to PAY 1,159 C.Y.

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

/

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0015 EMBANKMENT 
COMPACTION 

2 9/20/2019 C.Y. 1,159 693 EK 10/09/19 17

Attachments

CE TOPO vs CW TOPO 

Crossover.pdf

Adobe Acrobat Document

68.3 KB



DOT Form IP 422-635ER EF
       Revised 4/2009

Item 15 - Est 17 Backup 

2 of 2.pdf

Adobe Acrobat Document

13.6 KB


